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VOSTELY CONTRACT STATUS REPORT 0. 11

For Period 28 February 1972 . o 2Aprl 1972 " Dates . 13 April 1972
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Contract Jo. Tasx lo. " ‘Project No.

Period of Contract 26 April 1971 “to 30 May 1972

25X1

Amount of Contract

Amount of Oblizztions
and/or Exrenditures inis Period:

Amount of Obligations
and/or penditures to Date :

Estimate of Funds to Complete :

Percentage of Funds Expended to date 94%

Percentage of Work Completed to date' 93%

(Note: All amounts shown pust include overhead, G%A, handling charges, fees, ete.)

1. 1Is work on schedule? _Yes . (Attach sheets if necessary)

"2, Can the Contract be completed in the authorized time? Yes

3. Can the Contract be completed with the authorized funds? Yes

Comments: (Attach sheets if necessary)
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Technical Progress in Period: (Attach sheets if necessary)
See Attachment #1

Objective for the INext Period: (Attach sheets if necessary)

See Attachment 71
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MONTHLY TECHNICAL PROGRESS REPORT #10 cATTACHMENT #1
N

Testing of the background lighting system was started during this _Féborfing
.period and is continuing. ~ A large majority of procured components have been
received and mechanical assembly is approximately 75% complete. The program is

on schedule with no problem areas anticipated.

The attached photographs show several views of a high intensity light source
partially assembled and situated within the framework which houses the X-Y motion

mechanisms and seats over the light tray (not shown).

Technical Progress for the Period . v - o oo P
o Testing of background lamps in progress. -
° “Majority of procured components received c_:.nd inspected.
o Aechanical ussembly 75% complete. B
o Electrical harness diagrams are completed. '

Objectives for the Next Period

. ) Completion of mechanical, electrical assembly and installation of
HILS system into GFE light table. | |
o  Preliminary Sysfem tests.
o Compl‘efion‘ of draft of ATP.
o | Compieﬁon of draft of éperofing' manual.
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